
PROJECT STREET NAME FROM TO DISTRICT STATUS

2009 INTERSECTION Stanton/Alethea Park Stanton/Winter/Stockwell 1 Mill/Pave

2009 INTERSECTION Yandell Santa Fe 1 Concrete

2009 Yandell Campbell Santa Fe 1 Programmed

2009 Alethea Park Stanton Dead End 1 Complete

2009 Santa Ana Santa Rita O'Keefe 1 Complete

2009 Turney La Cruz O'Keefe 1 Complete

2009 Winter Stanton Baltimore 1 Complete

2009 Rowena Mississippi Baltimore 1 Complete

2009 Arroyo Hondo Dead End Arroyo Grande 1 Complete

2009 Sherwood Donald Sun Valley 4 Complete

2009 Omega Dearbourne Dearbourne 4 Complete

2009 Glacier Peak Mount Shasta Diana 2 Complete

2009 Starlight Neptune Mercury 2 Complete

2009 Atlanta Walnut Idaho 8 Complete

2009 Terrace Nevada Los Angeles 8 Complete

2009 Belding Gateway West Trowbridge 3 Complete

2009 Walter Ellis Bonds 2 Complete

2009 Lake Vaughn Shirley 3 Complete

2009 Paden Vaughn Shirley 3 Complete

2009 Shirley Ave Lake Ascarate 3 Complete

2009 Brunner Hunt Montana 2 Complete

2009 Edsel Dead End Madera & Radford 2 Complete

2009 Oro Verde Cul de Sac Cul de Sac 6 Complete

2009 Remcon Mesa Mesa 4 Complete

2008 Magnolia St Pershing Gateway West 8 Complete

2008 E Mills Av Campbell Virginia 8 Complete

2008 Walnut St Mills Magoffin 8 Complete

2008 Stanton Schuster Kansas 1 Complete

2008 Markham Ct Hercules Dead End 2 Complete

2009 Capricho Marlicia Socorro 6 Complete

2009 Clovis Dead End Cuba 3 Complete

2008 Florence St Mills Myrtle 8 Complete

2009 INTERSECTION WYOMING NOBLE 8 Complete

2009 INTERSECTION WYOMING NEWMAN 8 Complete

2009 Acorn Album Bush 5 Complete

2009 Clyde Edgemere Ballymonte 5 Complete

2009 Fortune Dead End New Haven 7 Complete

2009 Cristo Viene Cul de Sac Zaragoza 7 Complete

2008 Noble St Magoffin Dead End 8 Complete

2008 Sage Redwood McCombs 4 Complete

2008 Redwood Donald Sun Valley 4 Complete

2008 Laurel St Wyoming Gateway West 8 Complete

2008 Sweetwater McCombs Rushing 4 Complete

2008 Confetti Dr Mesa Festival 8 Complete

2008 Maple Av Arizona Missouri 8 Complete

2008 Album Av. Yarbrough Escarpa 5 Complete

2008 Anne Wy Cincinnati Park 1 Complete

2008 Ashridge Trawood Yarbrough 7 Complete

2008 Bacerac Ct O'Keefe Metetuye 1 Complete

2008 Boone St Paisano Dead End 8 Complete

2008 Boston Stanton Kansas 1 Complete

2008 Buckingham Dr Wallington Hampshire 1 Complete

2008 Cerro De La Paz Ct O'Keefe Cul de Sac 1 Complete

2008 Chesterfield Av Howze Dead End 2 Complete

2008 Cincinnati Stanton Kansas 1 Complete

2008 Clifton Howze Gateway North 2 Complete

2008 Clover Way Montecito Mauer 7 Complete

2008 Coffin Av Stanton Robinson 1 Complete

In Progress: Denotes Streets where work is underway

Programmed: Included in the Project but not scheduled

Current Resurfacing Program Project Sites

Schedule for May 24, 2010 to May 28, 2010

Scheduled: Denotes the streets which are scheduled to 

have work started within the next 30 days

Complete: Paving completed some detail work may remain
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2008 Collingsworth St Alameda El Paso 3 Complete

2008 Concepcion St Alameda Flower 3 Complete

2008 Concepcion St Rosa Alberta 3 Complete

2008 Crosby Av El Paso Virginia 8 Complete

2008 Daugherty Dr. Turrentine Gairloch 3 Complete

2008 Debbie Dr. Album Wedgewood 5 Complete

2008 E. Missouri Loretto Dead End 2 Complete

2008 Elena Av Encino Feliz 3 Complete

2008 Elmridge Hookridge Yarbrough 7 Complete

2008 Fern Wy Main Missouri 8 Complete

2008 Fernridge Hookridge Ashridge 7 Complete

2008 Fir St. Cosmos Album 5 Complete

2008 Flicker WY Alameda Dead End 3 Complete

2008 Francis St Alameda Sagrado 8 Complete

2008 Gairloch Dr. Daugherty Desert Ridge 7 Complete

2008 Gardenia Ct Fir Debbie 5 Complete

2008 Geiger Av Cargill Ascarate 3 Complete

2008 Gregory Av Mesa Florence 0 Complete

2008 Hammett ST Alameda Frutas 1/8 Complete

2008 Hardaway St Trowbridge Montana 2 Complete

2008 Heather Av Fir Debbie 5 Complete

2008 Hixson St Mesita Alethea Park 1 Complete

2008 Hookridge Fernridge Ashridge 7 Complete

2008 Kansas St Stanton University 1 Complete

2008 Kapilowitz Ct Glenwood Cul de Sac 3 Complete

2008 Karen Yarbrough Cozumel 5 Complete

2008 Kerby Av Rim Oregon 1 Complete

2008 Kern Dr. Cincinnati Mesa 1 Complete

2008 Las Vegas Dr Stanton La Cruz 1 Complete

2008 Latta St Alameda Frutas 3 Complete

2008 Lilac Mauer Montecito 7 Complete

2008 Lockerbie Av Rutherglen McRae 3 Complete

2008 Mescalero Dr. Montana Dead End 2 Complete

2008 Montecito Gallagher Lilac 7 Complete

2008 Morrow Ct Stockwell Galloway 1 Complete

2008 Nye Wy Baltimore Cincinnati 1 Complete

2008 Oak Ct Boone Dead End 8 Complete

2008 Piedmont Dr San Mateo Robinson 1 Complete

2008 Robinson Stanton Kansas 1 Complete

2008 Saigon Dr. Album Cul de Sac 5 Complete

2008 San Marcial St Alameda Paisano 8 Complete

2008 Santa Anita Dr Santa Rita O'Keefe 1 Complete

2008 Shirley Ave Ascarate Seville 3 Complete

2008 Sorbonne Le Barron Burgundy 6 Complete

2008 Sparkman Dyer Dead End 2 Complete

2008 Tobin Pl Orchard Alameda 3 Complete

2008 University Stanton Kansas 1 Complete

2008 Vinson Wy Barker Dead End 3 Complete

2008 Vivian Dr Edith Yvonne 3 Complete

2008 Wainwright Dr Trowbridge Timberwolf 4 Complete

2008 Waliwork Kern McKelligon 1 Complete

2008 Willie Sanchez Ln Paisano Gateway West 3 Complete
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2008 YaYa Socorro Carl Longuemare 7 Complete

Complete: 

Scheduled: 

In Progress: 

Programmed: 

* Operations were delayed due to utility work by other departments.

** Denotes that work on these streets may also include Saturday and Sunday work.

*** Operations delayed due to base and/or sub-grade work

Notes: In Progress refers to any of the following singularly or jointly.

Concrete – remove and replace of identified Curb & Gutter, Driveways, Sidewalk and ADA Ramps

–installation of identified Curb & Gutter, Sidewalk, ADA Ramps, and Alley Aprons

–installation of aprons around water valves, monuments, and manholes (after paved)

Milling –removing of existing surface course to prepare for either Surface Recycling (edge mill) or Paving (full mill)

Surfacing Recycling  – elimination of weathered, cracked and unevenness of existing surface by scarification,

 rejuvenation, and compaction prior to the Paving process (after edge milling)

Pave  – laying of new asphalt on prepared surface

Striping  – installation of road markings if required after paving of street

Subgrade/base  – removing and replacing of unstable base course and subgrade prior to resurfacing or

The resurfacing schedule is a plan that may be modified due to weather or other unforeseen events.

Paving completed some detail work may remain

Denotes the streets which are scheduled to have work started within the next 30 days

Denotes Streets where work is underway

Included in the Project but not scheduled 

resumption of resurfacing operations.
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